Thoughts on Work Plan and Tasks
September 22, 1999

The following is a compilation of some thoughts about the draft work plan. To some
extent they have been superseded by the events at the first WMDT meeting, but they still
provide some useful insight. '

GOVERNANCE

Have someone go to governance group and describe our need and time frame.

Alternately, if governance group is not up to task, pick a spéciﬁc group to draft
proposal. Fullerton with others?

Draft to CT Oct 7, and to DT on Oct 127

ASSETS

"‘CVP/SWP facility use and coordination ,
Ploss, Creel and Fullerton- Propose general structure of asset agreements and

coordination issues.

SDWMP
Have someone (Chadwick?) approach planning team and request proposed

operating rules.

In-Delta Storage
Preliminary assesment of due to WMS by 11/15

Kern Water Bank .
Assign someone (Schuster?) to approach Kern re amounts of storage, recharge
and withdrawl amounts, conditions and costs.

Semitropic
Same as D.

North of Delta GW storage
WMS indicates feasibility level work proceeding in next year.
WMS establishing objectives and providing support for implementation.
Is purchase for EWA feasible?
South of Delta storage
WMS to produce screening report by 10/15
Apparently WMS does not have any specific South of Delta Storage program.
Are all of these beyond stage 1 and thus beyond scope of program?
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North of Delta Surface Storage-
WMS screening report by 10/15
DWR evaluating 4 reservoir sites in sac valley.
Are these all beyond Stage 1 and thus outside present effort?

Enlarged Shasta
6 foot increase in maximum storage has been selected for further evaluation.
Is this a potential stage 1 asset?

Water Transfers
WMS commits CALFED to refine water transfer policies and processes “over the
next two years” to improve market based water transfer system.
How do we determine whether water transfers envisioned in DNCT’s evaluation
of an EWA are real potentials for Stage 1?7

Water Use Efficiency
Assign someone to determine whether it is feasible for CALFED to fund some
water reclamation or other efficiency project as an EWA Asset.
If so report proposed amounts, conditions and costs.

COORDINATION

CVP/SWP Coordination
Cover above as part of access to CVP/SWP facilities.
Does this element have enough distinct aspects to warrant a separate box under

Coordination?

CMARP
Herbold?
Liaison to CMARP to advocate inclusion of monitoring sufficient to manage
EWA.
Appropriate studies for evaluating hypotheses defined by DNCT.
Integration of Science Review results into CMARP Program.

ERP Water
Daniel
Propose written description of proposed uses of ERP water during Stage 1.
Integrate those uses into DNCT’s evaluation of EWA alternatives.

Other Aspects of ERP
Request ERP staff to describe status of any ERP component proposed by DT or

CT to be a condition of the “framework”.

ESA
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Fris

Take lead in integrating protective measures for Bay-Delta fishes being
considered by those developing the Conservation Strategy into EWA/WMS
evaluation and getting Conservation Strategy staff to consider results of EWA
evaluations in their assessments.

CVPIA
Integrate prescriptive and flexible measures proposed by AFRP staff into
EWA/WMS evaluation.
FINANCING

Recruit staff to develop financing alternatives.

EVALUATION OF EWA/WMS ALTERNATIVES

Ask DNCT to propose and justify additional EWA/WMS evaluations to provide input
to DT deliberations.

The Asset and Coordination Sections have been superceded to some degree by today’s
discussion. For the Assets, it would seem that we should determine whether CT wants us
to delete or add to the list of assets, and take that list to the DT next Tuesday for a
preliminary ok to evaluate feasibility and get any specific suggestions for that evaluation.
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